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Barbara, the PRPs told Headquarters (Scott Sherman) and he carried their water to
the higher ups that they could complete the RI/FS by the end of the fiscal year (the
whole site not just the south end) if we would only cooperate.  So Sam had Gary
develop this schedule to show how such a feat would be pulled off.  it's a very
ambitious schedule.
______________________________
Carl Bolden
Remedial Enforcement First Coordinator
Superfund Technical Enforcement Branch
U.S. Environmental Protection Agency
Region 6
Dallas, Texas
214-665-6713 (ph)
214-665-6660 (fax)
 bolden.carl@epa.gov
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To Sam Coleman/R6/USEPA/US@EPA, Charles
Faultry/R6/USEPA/US@EPA, Donald
Williams/R6/USEPA/US@EPA, Carl
Bolden/R6/USEPA/US@EPA, Barbara
Nann/R6/USEPA/US@EPA, Carlos
Sanchez/R6/USEPA/US@EPA

cc

Subject Gulfco Schedule

Sam,

The updated Gulfco timeline (for construction completion this FY) is
attached;
RI/FS Cost Estimate - $820,000 (most recent total cost estimate from PRPs,
from the 2006 Financial Assurance Report); and
The time since the original draft AOC for RI/FS was issued in 2004 is 1388
days or 3.8 years.

Let me know if you have any questions on this.

Regards,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
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To Garyg Miller/R6/USEPA/US@EPA

cc

Subject 1388 days

Barbara A. Nann
Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue 
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov
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